
Item Fraction Notes
2,043,000$           Total budget
572,384$              Total FNAL Labor 28%
290,389$              Total FNAL M&S 14%
680,855$              Total to other Institutions 33%
446,570$              Total of all Overheads 22%
41,959$                Management reserve 2%

Dollars allocated to a project account include all 
overheads which will be applied to the budgeted 
costs.

WBS 
Summary 

Task

Open Account 
Numbers

Account Name
 Total Project 
Allocation 

Notes

Project Mgmt Total 508,692$        
1.1.2 1.01.02  Project Reviews
1.1.3 1.01.03 Project Administration Design Phase

Cryogenics System Total 278,420$       
1.2.1.1 1.02.07.01 Cryogenic System Documentation Design Phase
1.2.2.1 1.02.02.01.01 Argon Receiving Preliminary Design
1.2.3.1 1.02.08.01 LN2 System Preliminary Design

Budgeted Amount

Breakdown by Account

Project dollars are allocated among accounts which map onto WBS 
summary tasks. While the account numbers mostly follow WBS levels, 
the account number and WBS level number are not necessarily identical

MicroBooNE Project Financial Plan for FY‐2010

Direct labor costs, aka SWF (includes paid time off and fringe)
Includes material purchases, travel, professional services contracts
Labor and M&S. Includes all overheads applied by the institutions
overheads applied by FNAL on all items
Contingency for this FY
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1.2.4.1 1.02.04.01 Argon Purification System Preliminary Design
1.2.5.1 1.02.05.01 Cryostat Filling System Preliminary Design
1.2.6.1 1.02.06.01 Crogenics Controls Preliminary Design

Vessel Systems Total 289,370$       
1.3.1.1 1.03.05.01 Vessel Systems Documentation Design Phase
1.3.2.1 1.03.02.01 Argon Containment Vessel Preliminary Design
1.3.4.1 1.03.04.01 Vessel Support Preliminary Design

TPC Systems total 309,574$       
1.4.3.1 1.04.03.01 On Detector Electronics Design

Readout and DAQ total 238,184$       
1.5.2.1 1.05.02.01 Digitizing Boards Design
1.5.3.1.1 1.05.03.01.01 Event Builder Design
1.5.3.2.1 1.05.03.02.01 Data Monitoring System Design

Experiment Infrastructure Total 322,294$       
1.6.1.1.1 1.06.01.01 Experiment Infrastructure Design Phase
1.6.2.1 1.06.02.01 Site Preparation Planning

Installation Total 64,373$          
1.7.1.1 1.07.01.01 Installation Documentation Design Phase
1.7.2.1 1.07.02.01 Installation Planning


